

TAKE UP project plan 2023



Agenda

1. Review 2022
2. Overview project plan 2023
3. Detailed description of activities for 2023
4. Todo's



Co-funded by the
Erasmus+ Programme
of the European Union



Review 2022

Review 2022

Good memories

Changes

Bad memories

Learnings



Project plan 2023

Project Plan 2023

WP 4
Deadline videos entrepreneurship course

WP 6.1
Deadline videos coaching sessions

WP 3.2
FabLab - Onsite training

WP 6.3
Updating entrepreneurial coaching manual

WP 6.4
Designing certification process
Creation of examination procedure

Contacting non-partners for entrepreneurial coaching training



JANUARY							FEBRUARY							MARCH							APRIL																																																				
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S																																														
1	2	3	4	5	6	7	5	6	7	8	9	10	11	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
8	9	10	11	12	13	14	12	13	14	15	16	17	18	12	13	14	15	16	17	18	19	20	21	22	23	24	25	19	20	21	22	23	24	25	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30										
15	16	17	18	19	20	21	19	20	21	22	23	24	25	19	20	21	22	23	24	25	26	27	28	29	30	31	26	27	28	29	30	31	23	24	25	26	27	28	29	30																																	
22	23	24	25	26	27	28	26	27	28	26	27	28	29	30	31	26	27	28	29	30	31	26	27	28	29	30	31	26	27	28	29	30	31	23	24	25	26	27	28	29	30																																
29	30	31	26	27	28	26	27	28	29	30	31	26	27	28	29	30	31	26	27	28	29	30	31	26	27	28	29	30	31	23	24	25	26	27	28	29	30																																				

MAY							JUNE							JULY							AUGUST						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
7	8	9	10	11	12	13	4	5	6	7	8	9	10	2	3	4	5	6	7	8	6	7	8	9	10	11	12
14	15	16	17	18	19	20	11	12	13	14	15	16	17	9	10	11	12	13	14	15	13	14	15	16	17	18	19
21	22	23	24	25	26	27	18	19	20	21	22	23	24	16	17	18	19	20	21	22	20	21	22	23	24	25	26
28	29	30	31	25	26	27	28	29	30	23	24	25	26	27	28	29	27	28	29	30	31						

SEPTEMBER							OCTOBER							NOVEMBER							DECEMBER						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
3	4	5	6	7	8	9	1	2	3	4	5	6	7	5	6	7	8	9	10	11	3	4	5	6	7	8	9
10	11	12	13	14	15	16	8	9	10	11	12	13	14	12	13	14	15	16	17	18	10	11	12	13	14	15	16
17	18	19	20	21	22	23	15	16	17	18	19	20	21	19	20	21	22	23	24	25	17	18	19	20	21	22	23
24	25	26	27	28	29	30	22	23	24	25	26	27	28	26	27	28	29	30	24	25	26	27	28	29	30		
							29	30	31	26	27	28	29	30	31												

WP7.5
Joint publication

WP 6.5
Workshop for non-partners in entrepreneurial coaching training
16 trained trainers

Deadline 80 coaches have to be trained (incl. Examination procedure and certification)

Deadline joint publication

WP 7.4
2nd. National Conference

Deadline

Ongoing activity

Activity incl. travel

Detailed description of activities 2023

WP 4 Entrepreneurship course



- Revised videos for entrepreneurship course (E-learning)
- GCU is coordinating, as they have the contact to subcontracting company, who is editing videos
- Goal: Videos in local language and adapted to local context (local examples)

Update?

Deadline
01.01.23

WP 3

- Installation of FabLabs
- Onsite training on proper usage
- Troubleshooting



Co-funded by the
Erasmus+ Programme
of the European Union



Travel WP 3.2
2 EU members >
Pakistan (9 days)

13. – 24.02.2023



WP 6.2

- Train entrepreneurship coaches to function as an example and pass on their knowledge based on the training materials

WP 6.3

- Internal workshop for updating/revisioning of material and training plan , outcome: 16 trained coaches

WP 6.4

- Designing certification process
- Creation of examination procedure

Travel WP 6.2
2 EU members >
Pakistan (9 days)

Travel WP 6.3
2 EU members >
Pakistan (5 days)

Start of ongoing activity: contacting staff
members of non-partner HEI's for
entrepreneurial coaching training in June

13. – 24.02.2023

WP 6.3 Revision of training plans & updating of material



Results of evaluation of pilot run:

- Some parts can be excluded
- Active parts were very good
- Examples from experts were good
- Confusion about which content should be taught to students directly and which content is only relevant for coaches

WP 6.3 Revision of training plans & updating of material



Results of micro coachings:

- Broad range of implementation
 - Workshops, classes, project courses, some individual coaching sessions
- Lacking understanding of differences between mentoring and coaching
 - E.g. Assessment through asking questions
- Networking is very beneficial for coaches and students

WP 6.3 Revision of training plans & updating of material



Module 1

Entrepreneurs

1. Why supporting entrepreneurs
2. Who are entrepreneurs/how do they operate
3. Phases of starting a business
4. Business idea development
5. Specific challenges of entrepreneurs

Module 2

Entrepreneurial coaches

1. Introduction entrepreneurial coaching
2. Own identity as entrepreneurial Coach

Module 3

Providing support to particular entrepreneurial challenges

1. Lack of resources
2. Business idea is not feasible/failure
3. Challenges in social interaction

Module 4

Into action

1. Practice and transfer to individual working context
2. Required for examination and certificate

WP 6.2 & WP 6.3



February 13 Monday	February 14 Tuesday	February 15 Wednesday	February 16 Thursday	February 17 Friday	February 18 Saturday	February 19 Sunday
Part 1 <ul style="list-style-type: none">• Module 1• Module 2			break	Part 2 <ul style="list-style-type: none">• Module 3• Preparation Module 4		

Participants: At least additional 9 trainees (max. 15)

Trainers: Theresa + partly assistance of senior trainers

WP 6.4



February 20 Monday	February 21 Tuesday	February 22 Wednesday	February 23 Thursday	February 24 Friday
break	Train the trainer	<ul style="list-style-type: none">• Designing certification process• Creation of examination procedure		
Participants: Trained coaches		Participants: Project coordinators		



- Training further entrepreneurial coaches (Trainers = 16 first trained coaches)
 - Each trainer conducts at least 1 workshop with at least 10 participants of own HEI
 - Each trainer conducts at least 2 workshops with at least 10 participants of non-partner HEI's
- Outcome
 - 80 trained staff members of **partner HEI's**
 - 160 trained members of **non-partner HEI's**

Travel WP 6.4/5
Total 2 EU members
> Pakistan (3 days)

**Deadline to have
coaches trained:
09.11.23**

Date
28. – 30.06.2023

WP 7.4



- 2nd. National conference
- Presentation of usage of FabLabs
- Presentation of coaching manual, coaches share experience

Travel WP 7.4
3 EU members >
Pakistan (3 days)

Date
29.11.23



- A **joint publication** shall be designed by discussing content with the different project partners and summarizing the best practices in transforming a Pakistani university into an entrepreneurial university

Start of ongoing
activity: 30.06.23

Deadline: 14.10.23

Todo's

Current TODO's



- Specific Coaching guidelines -> GCU
 - Tangible: soft copies of guidelines for entrepreneurship coaching (for at least four different thematic areas, i.e. 4 different guidelines)
 - Intangible: option to provide science-related start-ups with a profound consulting in every incubation centre of the four participating Pakistani universities
- Recruiting more participants for entrepreneurial coaching training in February 2023



UNIVERSITÄT
DES
SAARLANDES

Thank you.

